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Technical Direction Document 

Core Response Team Year 5 (0017) 
Weston Solutions, Inc. 

TDD#:TO-0017-0162 
Ainendtnendt:A 

Contract EP-W-06-072 

TDD Name: Combe Rll South I Period: Option Period 1 
I Purpose: Amended SOW, Change of 

Period of Performance, 
Incremental Funding, Set/Revise 
Expenditure Umit 

1 Priority: High IStartDate: 12/13^010 

Overtime: yes I Completion Date: 06f30/2011 

I FurRflng Category: CERCLA\Removal Invoice Unit: 

I Project/Site Name: Combe Rll South 

ProJectAddress: pgrker Road Activity: 

County: Morris Work Ar^ Code: 

aty. State: Chester Township, New Jersey Acdvity Code: 

ap: 07930 EMERGENCY CODE: • KAT • RiT 

! SSID: 5Q FPN: 

CBlCUS: NJD094966611 Performance Based: Ho 

Operable Unit-

Authorized TDD Ceiling: Cost/Fee • i- LO ilHliii 

i lii iili 
Pr«lo.«^W: $0.00 

$0.00 
600.0 
200.0 

New Total: $0.00 800.0 

Specific Elements 

Description of Work: 
This TDD is amended to add an additional 200 hours, extend the completion date to June 30,2011, and 
add the following tasks to the Original SOW: 

-RST shall prowde personnel to conduct an additional sampling event as follows; 
1. Provide five personnel with Level D capability to support this removal assessmrait in two 
teams of two plus one sample coordinator. Samples will be collected from private drinking water 
wells. In some cases, samples will be collected for pre-treatment and post-treatment Fieldwoik 
will be for approximately five days. The sampling event is tentatively set to begin on or about 
June 20,2011 and will likely encompass 1 week of field work. 
2. (Contractor shall also perform the following tasks: 

• Conduct an initial site visit with the Task Monitor to review site conditions and logistics. 
• Conduct aqueous sampling from private drinking water wells, possibly pre- and 

post-treatment. (Private drinking water wells/tap water sampling will be sampled from 
the area surrounding the landfill. 

288884 



• Maintain site log and Site infonnation database. 
• Prepare health and safety plan: A draft version is due to the TaskMonitor by June 10, 

2011, Mdfh the final version due one day prior to tbe visit. 
• Pr^are a QAPP. A draft version is due to the Task Monitor by June 10,2011, with 

the final version due one day prior to the event 
• Prq>are site maps. 
• Document on-site activities 
• Perform analyses of aqueous samples. Analyses will include: VOCs, specifically 

including 1,4-dioxane. Contact the OSC to discuss turnaround times. 
• Porform data validation as require 

Accounting and Appropriation Infonnation 
SFO; 

Funding Category 
CERCLA\Removal 

Work Assignment Manager Section 
- Signed by Terri Lewis/P^SEPA/US on 06/02/2011 06:17:26 AM, according to Jennifer Sy/start6/rfw-i 

Work Assignment Managen Rosoff Date: 06/01/2011 
project Officer Section - Signed by Terri Lewls/DC/USEPA/US on 06/02/2011 06:17:26 AM, according to Jennlfj 
Project Officer: Norman Vogelsang Date: 06/01/2011 
Contracting Officer Section - Signed bv Terti Lewls/DCAJSEPA/US on-06/02/2011 06:17:26 AM. accordina to Jj 
Contracting Officer: Anthony Tao Date: 06/01/2011 
Contractor Section •! Signed bv Jennifer 
Contractor Contact: Jennifer Sy 

y-start/us on 06/02/2011 08:27:02 AM. according! 
Date: 06/02/2011 


